

Case Study


Consultancy Services

The improved Project Schedule and Status Reporting (IPSSR) project was established by the Defence Materiel Organisation (DMO) to instigate cultural change in the way DMO projects are managed. The purpose of the IPSSR project was to improve: - project scheduling, maintenance of costed Project Work Breakdown Structures (PWBS) and project status reporting for all DMO projects. The key objective was to develop a standardised planning, management and reporting process for all DMO Projects. Connexion's goal was to identify and document the processes and procedures that would result in developing a viable project plan that is effectively scheduled and resourced.

The Solution

Client	Defence Materiel Organisation
Issue	The improve Project Schedule and Status Reporting (IPSSR) project was established to address the issue of projects not achieving deadlines.
Source	The major cause of the problem was inconsistent project planning, scheduling and reporting processes.
Solution	Develop a set of standard Business Procedures that would provide a robust framework to support project planning and scheduling activities.
Result	The result has been an increase in compliance with project standards from 40% to 95% and achievement of project deadlines. (DMO Scoreboard 80).

A complete set of phased procedures were developed to guide the steps shown below:



Contact us

If you would like to discuss the many ways Connexion will help revolutionise your world, please contact our sales team.

Connexion Pty Limited

Level 5, 28 University Avenue
Canberra ACT 2600
www.connexion.com.au
enquiries@connexion.com.au
Ph. +61 2 6262 6288 Fax. +61 2 6262 9530